CW | computer**workware**

2020
Release Schedule

Content

- Revision Overview

- Major Release Schedule

- Maintenance Release

computer**workware**

Overview

What has changed?

The major feature release schedule will be twice a year.

Why changing?

Due to COVID-19 outbreak, not only global economy, but also our clients' businesses are affected.

Two major releases will allow CWI to deliver quality features and give more time for our clients to test.

CW computer**workware**

Major Release Schedule

Acceptance Testing UAT

Production

Acceptance Testing UAT

Production

2020Q1 Release

2020Q3 Release

Release

Release

Requirements & Development

Quality Control

Requirements & Development

Quality Control

Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Q4			**Q1**			**Q2**			**Q3**		

computerworkware

Requirement

Customer Approval of Requirements ← Adjust Requirements

Gather Customer Requirements → Document Customer Requirement → Customer Review & Feedback

computerworkware

Maintenance Release

Quarterly maintenance release will be **on-demand basis**.
Urgent items that needs to be deliver as a patch will be accessed during UAT testing and after PROD release.

Items in the Maintenance Release

What are the **urgent items**?

- Major defects/bugs that affects our clients' business directly

Layouts & Expos will be delivered on-demand as usual.

computer**workware**